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 NOT AWARDED 
 

The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of the Department’s projects that received an allocation in previous 
fiscal years, but have not yet been awarded for construction.  The item also includes the status of 
locally-administered State Transportation Improvement Program (STIP) projects on the state 
highway system. 
 
SUMMARY: 
 
There are three Department projects totaling $ 9 million and no locally-administered STIP projects 
included in the current Voted But Not Awarded.  Since the last report, four projects totaling $4.0 
million were awarded.  Two of the remaining projects are on schedule to be awarded and under 
construction this year.  The third project may require an extension at the June 2006 Commission 
meeting. 
 
Number of 
Projects 

Value in 
Millions 

Cause of Delay Dist-Cnty-
Rte 

Alloc./Ext. 
Date 

Advertised Responsible 
Agency 

3 $0.7 
$5.1 
$3.2 

Initial bids rejected: Re-
packaged and re-bid 

11-SD-5 
11-SD-5 
09-Iny-395 

June 2006* 
June 2006* 
May 2006 

Yes 
Yes 
No 

Department 
Department 
Department 

       
     Total =        $9.0 M  
 
  

 *Commission approved award time extension date. 
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UPDATE ON PREVIOUSLY REPORTED PROJECTS: 
 
11-SD-5 - Department 
In August 2004, funds were allocated for a combined project in San Diego County for highway 
planting, the installation of an irrigation system, and placement of aesthetic treatments in Chula 
Vista and National City on Route 5 and on Route 54. The project was advertised on September 20, 
2004; the bids were opened on October 28, 2004.  Two bids were received, with the lowest bid being 
65 percent above the Engineer’s Estimate.  The bids were rejected, and the project was being revised 
to remain within the allocated amount.  The project was re-advertised on June 20, 2005, and bids 
were opened on July 28, 2005.  Only one bid was received, with the bid being 22 percent over the 
Engineer’s Estimate.  The bid was rejected.  The Department requested an award time extension of 
ten months, which was approved at the September 2005 Commission meeting, in order to repackage 
the project PS&E.  The revised PS&E is complete and the project was advertised on March 27, 
2006.  Bid opening is scheduled for May 4, 2006, and the project should be awarded in June 2006.   
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
11-078601 
11-249101 

San Diego 
San Diego 

5 
5 

SHOPP 
SHOPP/TEA 

8/04 
8/04 

$5,142 
$    650 

    Ext. to 6/06  
 

 
09-Iny 395 -  Department  
In May 2005, funds were allocated for a project in Inyo County to resurface roadway pavement on 
Route 395 in and near the City of Bishop. The project bids were opened on July 26, 2005.  One bid 
was received at 71 percent above the Engineer’s Estimate.  Current materials price and lack of a 
competitive bidding environment were the primary factors to the high bid.  The bid was rejected.  
The project is currently being repackaged to meet the financial constraints and project need and 
purpose.  The Department is currently reviewing project options to deliver within the allocation and 
possibly request supplemental funds.  The Department will need to request an award extension for 
this project at the June 2006 Commission meeting. 
 

Details    Allocation  
Project EA County Route Program Mo./Yr. $ x 1,000 
09-301701 Inyo 395 SHOPP 05/05 $3,267 
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